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% Plan Completion 
(as of this date) (1) 

 Lead Entity  Work Plan 
Approved 

Contract 
Signed 

Funding % Budget 
Invoiced/As of 

Assess. Inventory Mgmt. 
Plan 

Overall 
 

Subbasin 
Hood River Hood River 

SWCD 
X X $119,070 17% – 12/03 65 50 5 45 

Hood River – 
Writing/Editing 

Holly Coccoli X X $15,950 30% – 12/03 NA NA NA NA 

15 Mile Wasco Co. 
SWCD 

X X $129,978 44% - 1/04 75 90 10 50 

John Day Columbia & 
Blue Mt. 
RC&D 

X X $222,457 32%  - 1/04 50 90 25 35 

Deschutes  Deschutes 
Resource 

Conservancy 

X X $253,455 77% - 1/04 85 95 50 75 

Umatilla CTUIR X X $229,661 19% - 12/03 85 75 15 55 
Grand Ronde Grande Ronde 

Model 
Watershed 

Found. 

X X $219,758 20% - 12/03 40 40 0 20 

Imnaha Nez Perce 
Tribe 

X X $118,279 87% - 12/03 95 95 85 85 

Walla Walla Bi-State 
Coordinating 
Committee 

X X $268,260 40% - 1/04 75 75 15 50 

Powder/Burnt 
(combined) 

Baker Co. 
Assoc. of 
Conserv. 
Districts 

X X $145,176 20% -1/4 75 10 1 35 



Malheur Malheur 
Watershed 
Coalition 

X X $135,176 48% - 1/04 90 70 10 50 

Owyhee Idaho lead X X       
Willamette WRI X X $320,000 40% - 1/04 50 60 25 40 
Sandy  Not 

submitting 
       

Lower 
Columbia/Estuary 
(combined) 

LCREP X X $252,194 42% - 9/03 60 85 20 40 

Columbia Gorge  ODFW X  $82,544 0 50 80 0 40 
Lower M iddle 
Columbia 

WA lead   TA liaison       

Snake Hells Canyon  Idaho lead  X X TA liaison      
Upper Mid Snake Idaho lead  X X TA liaison      
Lower Mid Snake Idaho lead  X X TA liaison      
Technical Assistance 
COC - Years 1&2  X X $92,581 41% - 1/04 NA NA NA NA 
CRITFC – Year 1  X X $191,116 79% – 9/03 NA NA NA NA 
CTUIR – Year 1  X X $72,229 77% – 12/03 NA NA NA NA 
ODFW – Year 1  X X $68,497 75% – 9/03 NA NA NA NA 
ONHIC – Year 1  X X $24,270 83% – 9/03 NA NA NA NA 
Project Management 
COC – Year 2  X X $199,310 46% -1/04 NA NA NA NA 
All Subbasin 
Meeting 

   $2,611      

(1) Estimates by project managers 
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