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July 9, 2003 
 
 
MEMORANDUM 
 
TO: Council Members 
 
FROM: Mark Fritsch 
 
SUBJECT: Funding Request - Project #1996-011-00, “Walla Walla River Juvenile and Adult 

Fish Passage Improvements” 
 
 
Action 
 

The Confederated Tribes of the Umatilla Indian Reservation (CTUIR) have requested 
additional funds to complete construction of the Milton Ditch consolidation project in the Walla 
Walla River Basin (see Attachments 1).   The proposed fish passage improvement project is the 
next-in- line priority for implementation in the Walla Walla River.  The sponsor is requesting that 
$1,646,800 in FY 2003 capital funds for the construction of the Milton Ditch consolidation be 
approved at your meeting in Kah-Nee-Ta. 
 
Recommendation 
 
 Council staff recommends that the Council recommend to Bonneville that it authorize up 
to $1,646,800 from the Fiscal Year 2003 capital funds to complete the construction of the Milton 
Ditch consolidation project.   
 
Background 
 

The project began in Fiscal Year (FY) 1996 as two separate projects, Adult Passage 
Improvements in the Walla Walla River (Project 1996-012-00) and Walla Walla River Juvenile 
Screens and Traps (Project 1996-011-00). The two projects were combined under project 
199601100 in FY 2000 and renamed Walla Walla River Juvenile and Adult Passage 
Improvements. Project costs have totaled $6,400,000 through FY 2001, with an average annual 
cost of $1,066,667. 
 



Since 1996, this project has funded the removal of Marie Dorian Dam and Maiden Dam, 
the construction of Burlingame Dam fish ladder, a steep pass at Cemetery Bridge, a new ladder 
and adult trap at Nursery Bridge Dam, and the consolidation and screens for Garden 
City/Lowden II ditches. In addition, the project has funded construction of new juvenile fish 
screens at Burlingame Dam; new screens, a bypass, and juvenile trap at Little Walla Walla 
Diversion; and has provided cost share funding for two smaller fish screening projects. The 
project produced a feasibility study of additional passage needs in the basin and has funded the 
design of adult passage improvements at Hofer Dam, juvenile screens for Eastside/Westside 
Ditch, and the consolidation of Milton Ditch with Little Walla Walla River.  The project also 
provides funding for the operation and maintenance of these BPA facilities once constructed. 
 

The project has also had a history of construction delays, cost overruns, and large unspent 
balances carried forward with the project from year to year. The project budget and its unspent 
portions have never been fully accounted for or explained as the project has progressed. 
Priorities for passage improvements have appeared to change over the lifespan of the project, 
without a full explanation for the reason for the change. 
 

For the Columbia Plateau Provincial Review, concluded in November 2001, the CTUIR 
proposed, as part of this project, to complete the remaining major fish passage improvements. 
They requested  $6.356 million over the three-year period (FY 2002-2004).  Starting in Fiscal 
Year 2005, the proposed budget would be reduced to $385,000 per year to cover Operations and 
Maintenance and Monitoring and Evaluation of all completed facilities and to maintain a small 
construction cost sharing ability of $100,000 to address smaller passage projects. 
 

The Independent Scientific Review Panel provided a “fundable” recommendation for the 
project reasoning that it would provide safe passage for migrating juvenile and adult salmonids 
in the Walla Walla Basin through construction and maintenance of passage facilities at irrigation 
diversion dams and canals.  Bonneville Power Administration, in comments to the Council, 
considered the overall project to be a very expensive undertaking that was not linked to the 
stream flows in the subbasin and recommended that the effort be defined and presented through 
the subbasin planning process for the Walla Walla.   
 

On November 8, 2001 the Council recommended to the Bonneville Power Administration 
that continuing implementation of the project should be addressed as part of the subbasin 
planning effort and funds should be provided to address anticipated cost share needs of the Corps 
of Engineers, Operation and Maintenance, Monitoring and Evaluation (Fiscal Year 2002 Section 
5, objective 1 task f; Section 6, objective1 task g, and Section 7, objective 1 task h) for a total of 
$465,300 in FY02, $481,120 in FY03 and $497,478 in FY04. 
 

On November 15, 2001 staff met with the CTUIR after the CTUIR submitted a request to 
restore the entire proposed funding allocation from the Columbia Plateau for the project, largely 
to complete the Milton Ditch consolidation.  Staff identified several options for pursuing the 
completion of the project including the use of the large amount of carry forward funds.   
 

On July 3, 2002, Columbia Basin Fish and Wildlife Authority (CBFWA) received a 
request from the CTUIR for a within-year budget modification request for the Walla Walla 



Juvenile and Adult Fish Passage Improvements Project 1996-011-00 be added to the agenda for 
the quarterly budget review meeting on July 10, 2002.  In addition, the tribe requested that the 
proposal be reviewed through the CBFWA process with recommendations provided to the 
Council.   The CTUIR requested the following: 
 

1) Expand the approved scope of the FY2002 project to include continued construction of                
large passage projects that are ready for implementation.   

 
2) Increase project budget levels by $1,177,585 and $1,137,022 in FY 2003 and 2004 
respectively. 

 
CBFWA action on this request was delayed, as has been the case with other within year 

reallocations request, due to the current lack of certainty regarding the allocation of the FY 2002 
uncommitted funds.  CBFWA has not been recommending within year reallocations pending a 
more definite understanding of what amounts remain in the Bonneville unallocated placeholder. 
 

By early August 2002, due to the delay in receiving a CBFWA recommendation, the 
sponsor requested an emergency action from the Council to modify the scope of their project to 
purchase capital construction materials with carry forward funds, so that cost share opportunities 
could be pursued until a funding packet could be addressed. 
 

At its August 2002 meeting, the Council took a favorable action on this request for a 
scope modification for the project to purchase pre-construction materials for the Milton Ditch 
consolidation project.  The Council recognized the broad public support for the Milton Ditch 
screening, and the biological benefits of eliminating a gravel push-up dams, but emphasized that 
project sponsors must seek cost share opportunities before the Council would proceed with any 
further consideration of funding the construction activities associated with Milton Ditch. 
 
 In November 2002, Gary James, Fish Program Manager for the CTUIR, appeared before 
the Fish and Wildlife Committee to update them on the status of Milton Ditch.  Mr James made a 
request, at that time, for the Council to approve funding the project from Bonneville’s 
unallocated placeholder, prior to a favorable recommendation from the Columbia Basin Fish and 
Wildlife Authority.  Gary cited the need to proceed with Milton Ditch consolidation during the 
dewatered period and cited the need for Council approval to commence contracting to enable 
construction to take place.   
 
 At the time of his presentation, Mr James stated that he had in-kind contributions from 
the irrigation districts associated with the project of $36,779 and a request pending, but not yet 
approved, with the Oregon Watershed Enhancement Board for $208,000.  The Tribe sought 
$795,354 in Fish and Wildlife Program Fiscal Year 2003 funds to complete the Milton Ditch 
project. They had identified available funding in their existing cont ract of $734,415 for use in the 
project, for a total cost (including cost share) of $1,774,548.  
  

On November 25, 2002 Council staff received an additional request from the CTUIR for  
$764,700 additional within year funding to allow for completion of construction of the Milton 
Ditch consolidation project.  On December 11, 2002 the Fish and Wildlife Committee 



recommended that no action be taken on this request at this time. This decision was presented to 
the Council on December 12, 2002 with no additional discussion. 

 
 On July 3, 2003 the Council received a within year budget modification from CTUIR to 
complete the construction of the Milton Ditch consolidation project. Cost estimates for 
construction of the Milton Ditch consolidation project is $1,646,800.  The Walla Walla Basin 
Watershed Council has identified approximately $375,000 in cost shares for this project.  In 
addition, the Walla Walla Irrigation District will address O&M costs for the project. 
 
Analysis 
 

At the Council’s May meeting in Walla Walla, staff had the opportunity to meet with the 
CTUIR as project sponsors and other parties interested in the Milton Ditch Consolidation, 
including the Walla Walla Basin Watershed Council and the Walla Walla River Irrigation 
District.  Staff was impressed by the local level of commitment to the project and the fact that all 
parties agreed that Milton Ditch passage was the priority passage area for the Walla Walla 
subbasin. 
 

The Walla Walla Watershed Council is attempting to secure cost shares from several 
sources.  Council had conditioned previous commitments to this project on the attempts to secure 
cost shares.  Several of these cost share sources, OWEB, Oregon Water Trust, NRCS may also 
condition provision of funds on the securing of Fish and Wildlife Program funding.  Thus, a 
favorable Council recommendation may secure these cost shares, which will be used to reduce 
the Bonneville share of the project.  (see Attachment 1) 
 

What further separates the project from other passage projects in the Walla Walla is the 
commitment of the Walla Walla Irrigation District to provide 20 years of operations and 
maintenance funding for facility operations.   
 
 It is anticipated that the project construction can be initiated by this September and that 
FY 2003 capital funds will be used to complete the project.  Environmental review has been 
addressed under the previous programmatic coverage for the previous passage projects 
implemented under this program. 
 

Based upon the local commitment to the priority of the project, the efforts to secure cost 
shares to reduce the Bonneville proportion of the project and the ability to utilize capital funds 
for FY03, staff recommends that the Council support the Milton Ditch consolidation. 
 
 
  



Attachment 1:  Letter received from the Confederated Tribes of the Umatilla Indian 
Reservation on July 3, 2003 requesting funds for the Milton Ditch consolidation project. 
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Wildlife  (541) 278-5298 – Fax 966-2397 

                                                                                                                                                                                              
 
 

 
July 2, 2003 
 
Ms. Judi Danielson, Chairperson 
Northwest Power Planning Council 
851 S.W. Sixth Avenue, Suite 1100 
Portland, Oregon 97204-1348 
 
RE:  Within Year Budget Request, Walla Walla Juvenile and Adult Fish Passage Improvements, Project 
Number 1996-011-00 
 
Dear Ms. Danielson: 
 
The Confederated Tribes of the Umatilla Indian Reservation (CTUIR) is requesting Council approval of a 
within year budget modification to complete construction of the Milton Ditch consolidation project in the 
Walla Walla River Basin.   We request that FY2003 capital funds be used for this purpose. 
  
Background:  The Milton Ditch consolidation project is one component under the Walla Walla Juvenile and 
Adult Fish Passage project (number 1996-011-00).  Several fish ladders and screens have been completed 
under this project.  Remaining components (which included the Milton project) were proposed for funding in 
the FY 2002-2004 provincial review process.  During this process, implementation of the remaining projects 
was supported by CBFWA and ISRP but the Council did not approve new construction due to perceived 
funding shortages.   It was recommended that CTUIR seek necessary construction funding through within 
year reallocation or modification processes.  
 
The CTUIR has identified the Milton project as next-in-line in priority for implementation.  In August of 
2002, the Council approved a within-year project scope modification to allow for purchase of the pre-
construction materials required for the Milton project.  Although money was available, BPA did not purchase 
the materials in FY2002 but they are now doing it with available FY2003 funds.  Additional funding for 
construction is not available in the FY2003 BPA project budget, therefore CTUIR is requesting the subject 
within year modif ication.   
 
Project Benefits :  The Milton Ditch consolidation project is a key component in an overall Walla Walla 
Basin fisheries restoration program which will benefit ESA listed steelhead and bull trout.  The project 
proposes to move the current point of diversion about two miles downstream to the Little Walla Walla River 
diversion where a newly completed fish screen exists.  Specific benefits of this proposed action include:  



eliminate existing temporary Milton screen, eliminate annual bulldozing in stream to create diversion, 
eliminate diversion of a steelhead bearing stream into a ditch, keep about 10cfs of stream flows in critical 
two-mile stream reach, and conserve about 3-5 cfs to remain instream and help achieve requirements of ESA-
driven civil penalty agreement between irrigators and the federal government.   
 
 
Project costs :  Current estimate for construction of the Milton Ditch consolidation project is $1,646,800.  A 
breakdown of general project construction costs is attached.  Cost shares of up to $375,000 have also been 
identified thanks to the hard work of the Walla Walla Basin Watershed Council.  The status of these cost 
shares is pending and later approval would result in a reduction from the BPA funding requirement.  A project 
cost share for 20 years of O&M has been secured through the Walla Walla River Irrigation District (see 
attachment). 
 
Project schedule :  With funding approval, project construction is anticipated to begin in September 2003 
with completion by February 2004.  Project NEPA requirements have been addressed under programatic 
Walla Walla coverage utilized for previous passage projects.  
 
Project support:  Widespread support includes Tribes, Oregon and Washington, US Fish and Wildlife 
Service, NOAA Fisheries, NPPC scientific review panel (ISRP), Columbia Basin Fish and Wildlife 
Authority, local irrigators, WW Watershed Council, sportsmen, and numerous public elected officials.     
 
The CTUIR is asking the Council to approve the requested funding to enable the Milton project to be 
completed.  This would complement a multitude of other ongoing efforts aimed at restoration of fisheries 
resources in the Walla Walla River Basin.   We understand that capital funding is currently available due to 
FY2003 spending projections again falling below target program levels.   Thank you for your consideration of 
this matter. 
 
 
Sincerely, 
 
 
 
 
 
Gary A. James 
CTUIR Fisheries Program Manager 
 
cc:  D. Marker, M. Fritsch, K. Weist, NPPC 
      B.Austin, B. Zelinsky, BPA 
      R. Brown, B. Stevenson, WWRID 
      J. Zerba, WWBWC 
      T. Bailey, ODFW 
      M. Eames, USFWS        
      L. Swenson, NMFS 
      CTUIR Fish and Wildlife Committee 
 
 
 



 
WALLA WALLA JUVENILE AND ADULT FISH PASSAGE IMPROVEMENTS  Project  

#19901100 
 
 

COST SHARES FOR MILTON PROJECT CONSTRUCTION AND O&M 
Funding Source Explanation Amount 

BPA Available in existing FY2003 budget for purchase 
of pre-construction materials  

 $160,0001/ 

BPA Within year request for additional FY2003 funding $1,726,800 
Various 

Construction Cost 
Shares  

Approval pending  (approval would result in 
reduction of BPA share): 

- $75,000 ODFW Fish Screening Program 
- $100,000 OWEB for piping costs 
- $100,000 WW Alliance through NRCS 
- $50,000-100,000 Oregon Water Trust 

$375,000 

WW River Irrigation 
District O&M Cost 

Share 

In-kind cost shares: 
-change in point of diversion water rights      
mapping 
-O&M : 20 years facility operations & electrical 
and water use measurements 
-property and easement contribution value 
 

$150,000 

1/ Latest estimate based on discussion with BPA project COTR on 7-2-03  
 
 
MILTON CONSTRUCTION COST BREAKDOWN (of BPA requested funding)1/ 

Construction Component Amount 
Pump station  $576,700 
Pipeline $657,800 
Bonds and Insurance $  23,300 
Construction contingency (15%) $180,000 
Construction management $190,000 
Construction management contingency (10%) $  19,000 
                                                                   PROJECT TOTAL $1,646,800 
1/ Latest estimate based on information from project engineer on 6-30-03 
 
 
 
 
 
________________________________________ 
 
w:\mf\ww\fy2003\walla walla passage\070703walladecision.doc 


