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January 11, 2005 
 
 
 

TO:  Council Members 
 
FROM: Patty O’Toole 
  Fish and Wildlife Program Implementation Manager 
 
SUBJECT:   Fiscal year 2006 project review process 
 
PROPOSED ACTION:  Discuss and recommend fiscal year 2006 Fish and Wildlife work plan 
and budget development process. 
 
SIGNIFICANCE:  A workplan and budget must be prepared by staff and recommended by the 
Council prior to the start of FY 2006.  This plan will recommend specific projects for funding by 
Bonneville and their associated recommended budgets.   Staff is targeting the July Council 
meeting for Council consideration of the recommendations, and therefore, must begin work 
immediately.  The schedule described below will guide Council, Bonneville and CBFWA staff to 
ensure recommendations are ready for Council consideration by July. 
 
BUDGETARY/ECONOMIC IMPACTS:  Development of the workplan and budget for FY 
2006 will occur between January and August 2005.  Costs for producing the workplan include 
staff time for Council, Bonneville and CBFWA staffs, and any additional costs associated with 
the alternative chosen to perform project reviews.   
 
BACKGROUND:   
 
Recommendations for all projects from the provincial reviews, with the exception of mainstem 
and systemwide projects will expire at the end of FY 2005.  A provincial review will be 
performed in FY 2006 and provide a set of recommendations for funding for FY 2007.  Interim 
recommendations need to be prepared to guide project funding for FY 2006.  In prior discussions 
with the Fish and Wildlife committee, we have identified two tasks to be achieved in preparation 
of a work plan and budget for FY 2006. 
 
First, last year the Budget Oversight Group (BOG) identified a group of projects that warrant an 
in-depth review of accomplishments, deliverables or scope.  The group was unable to perform 
such review last year due to lack of time and resources but a review could be performed in 
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preparation for FY 2006.  Some research, demonstration and assessments projects should be 
nearing completion, and may be ready to close. 
 
Second, with the adoption of subbasin plans, a comparison of existing project objectives and 
priorities in the subbasin plans could be performed.  For subbasins that do not yet have an 
adopted plan, we would propose to use the draft plan as it stands at the time of the review.  We 
expect those plans, though not yet adopted, still offer useful information.   
 
 
ANALYSIS:  Staff proposes the following list of tasks and schedule to develop a workplan and 
budget for FY 2006.   
 
Tasks:           Time frame: 
1.  Council adopts a process and schedule for workplan and budget development: 1/15/05 
2.  Review of existing projects and draft workplan and budget:   1/15/05-3/1/05 

Includes: 
a.  Subbasin plan consistency/priority review. 
b.  Accomplishments/deliverable/scope review.     

3.  Public comment begins:        3/15/05 
4.  Close comment:         4/15/05 
5.  Review comments and revise workplan, budget     5/15/05 
6.  Present and review workplan/ budget with F&W committee   6/15/05 
7.  Present and review workplan/budget with Council (recommendations)  7/15/05 
 
Staff would provide a recommendation for consideration by the Council at the July Council 
meeting.  Once approved by the Council, the recommendations would be sent to Bonneville with 
enough time for implementation at the start of FY 2006. 
 
ALTERNATIVES:   
 
There are a few alternatives to consider to complete the review of existing F&W work for 
accomplishments/scope and the review of existing project work against the subbasin plans. 
 
Accomplishments/project scope review: 
 
One alternative would be for the Budget Oversight Group (BOG) to be authorized to perform 
this reviews, utilizing assistance from Bonneville project managers.  This could be accomplished 
in the timeframe described above, but would require focused attention from Council, Bonneville 
and CBFWA staff.  Costs associated with this alternative would be primarily associated with 
staff time of the various members of the BOG.  
 
Another alternative would be to task the one or more of the reviews to an outside entity 
(contract).  One advantage to performing the review this way would be to free up staff to work 
on other issues such as the organization of the next round of provincial reviews, province 
planning or “roll up” and other tasks. The costs of this alternative, has not been estimated at this 
time.   
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Subbasin Plan / existing work review 
 
An alternative to complete the review of existing projects against subbasin plans would be for 
central and state Council staff perform the review with the assistance of “level 2” state planning 
coordinators.   
 
Another alternative would be to task this review to an outside entity (contract).  One advantage 
to performing the review this way would be to free up staff to work on other issues such as the 
organization of the next round of provincial reviews, province planning or “roll up” and other 
tasks. The costs of this alternative, has not been estimated at this time.   
 
RECCOMENDATION: 
 
Staff recommends that the BOG be authorized to perform a review of the accomplishments of 
projects, utilizing information gathered during the FY 2005 work plan development.  There are 
some staff members that believe that BOG may not be capable of performing this review for a 
number of reasons.  We learned during prior project reviews that it is necessary to have 
participation from Bonneville project managers in order to have the detailed budget and 
contracting information that is necessary to understand how projects are performing and whether 
they have accomplished their objectives.  Project managers from Bonneville may not be 
available within the timeframe we need in order to deliver draft recommendations to the Council.  
In addition, policy issues often arise during BOG project review discussions that prevent the 
group from reaching a recommendation.  The current focus of the work of the BOG is to track 
budgets and implementation issues and addition direction from the Council and Bonneville may 
be necessary to empower the group to perform a review of project accomplishments. 
 
Staff recommends that the review of existing fish and wildlife projects against the priorities of 
the subbasin plans be performed by Council staff (central and state), with assistance from the 
“level 2” subbasin planning coordinators.  We recognize, however, that this will be a significant 
undertaking and would reduce the time staff would have available to work on other important 
program issues, such as provincial review organization and province planning. 
 
Staff will continue to develop these and possibly other alternatives and provide a full discussion 
at the January Council meeting. 
 
 
_____________________________________ 
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