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February 8, 2004 
 
 
 

TO:  Council Members 
 
FROM: Patty O’Toole 
  Fish and Wildlife Program Implementation Manager 
 
SUBJECT:   Review of fiscal year 2006 implementation work plan development 
 
 
At the February Council meeting, the staff will provide more detail about how we plan to 
conduct  a review of currently implemented projects for consistency with subbasin plans and 
previous Council approvals to develop an initial Fiscal Year 2006 work plan.  Since September, 
the staff has discussed options for the scope of this review in preparation for a significant 
revision to the provincial review structure.  After discussions with the Council, the Regional 
Coordinating Group and participating entities in the Program, we outlined last month a review 
process that would focus on the status of current projects against their original funding 
recommendations and to the implementation priorities of subbasin plans.   Last month’s 
discussion generally affirmed proceeding as recommended by staff, but Council members asked 
for more detail about the rigor of review proposed by staff.  We have also been asked to 
reexamine the potential to open a new solicitation for proposals to compete against currently 
funded projects for Fiscal Year 2006.  
 
In previous discussions with the Council, the staff presented the basic concept of starting 
implementation of the next project selection process in fiscal year 2007.  Project solicitation, 
review and recommendation would occur during FY 2006.  This would allow province planning 
or “roll up” activities to occur prior to development of an allocation strategy and project 
selection.  This concept generally received support from the region and from the Fish and 
Wildlife Committee.   
 
Initiating the next project selection process in FY 2006 means that the FY 2006 work plan and 
budget would be based primarily on the currently recommended set of projects.  The staff 
suggests a review of current projects by a. budget workgroup consisting of Council and 
Bonneville staff, with assistance from CBFWA staff.   



 
For the purpose of discussion, we will assume a budget starting point of $139 million.  In FY 
2003, Bonneville notified the region that the Fish and Wildlife budget would be capped at an 
average of $139 million in spending (actuals).  FY 2006 is the last year of the rate case, and the 
program has spent an average less than $139 million to date.  As a result, more that $139 million 
will likely be available for FY 2006. 
 
To facilitate the discussion, we have organized the projects (and their associated FY 2005 
budgets) into several groups.  First is a group of projects include operation and maintenance or 
other work associated with production facilities and land acquisitions and program infrastructure 
projects.  The majority of these projects have a fixed commitment from Bonneville for continued 
funding, and although the staff expects these (and all) projects to undergo review during the next 
project selection process, there is a high degree of likelihood that these projects would continue 
to be funded. 
 
Second, we recognize that Council recommendations for the Mainstem/Systemwide group of 
projects were completed in fiscal year 2003 and those recommendations extend through the end 
of fiscal year 2006.  The staff recommends continued support for these projects.   
 
Another group of projects are those that Bonneville has suggested are necessary for 
implementation of the 2000 Biological Opinion and the staff recognizes that it is likely that 
Bonneville will continue to fund these projects ($12.0 million). 
 
Though the workgroup will try to look for potential cost-savings in the above three project 
categories (Mainstem/Systemwide, fixed commitments and Bi-op relevant), the presumptive path 
is that these projects will continue in FY2006.  
 
The staff expects to present the Council with recommendations for treatment of three additional 
groups of projects to determine if funding should be continued in FY 2006.  First, the staff 
identified a group of projects in the development of the FY 2005 work plan and budget that were 
behind schedule due to a variety of reasons.  The staff suggests that these projects (about $5.0 
million) need to be reviewed to determine if they are still delayed in implementation.   
 
In addition, the staff has identified a group of projects that may have completed their work as 
recommended by the Council during the provincial rolling review.  Council staff plans on 
discussing these projects with Bonneville staff and identifying the schedule and process for 
bringing these projects to closure (about $5.6 million). 
 
Finally, we have identified a group of projects that seem to be consistent with subbasin plan 
priority strategies, although their recommendation from the rolling provincial review has 
expired. The Council must determine how to move these projects smoothly towards the next 
project selection process, yet not presuppose the outcome of the next selection process.  The staff 
will confirm that these projects (about $31.2 million, numbers still under review) are consistent 
with subbasin plan priorities during the review and will develop recommendation alternatives for 
consideration by the Council.  
 
Other costs that need to be considered include the previous placeholders.  Several of the 
placeholders (such as subbasin planning) no longer exist; however a few may warrant 



consideration for additional funding, such as data management.  Also, Bonneville Program 
support will need to be addressed, currently about $11.8 million.  We expect to see costs 
associated with implementation of the revised Biological Opinion of up to $10 million, and may 
need to incorporate costs associated with projects that we have previously assumed to be capital, 
to the expense budget, and whether the Council wishes to include some inflation factor for 
projects that have essentially had flat funding for three years. 
 
Along with the expense projects, we will review capital projects and prepare a draft work plan 
and budget for these projects.  The budget workgroup will conduct the review during February 
and March.  A public review period of a draft work plan and budget will follow.  A draft work 
plan will be presented to the F&W committee in June and to the Council in July. 
    
 
 


