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NPCC Fish & Wildlife Division 2005 Workplan Draft of 1/11/05 
 

# Task Name Team          Start Finish Description & Objectives 

I Review current work schedules & 
Commitments 

 12/21/04 11/2/05 Confirm timelines for F&W Division work that is 
in progress. Briefly describe the products 
expected during 2005 and critical dependencies 
(funding, completion of related work, Council 
approval, etc.).    Identify issues for discussion 
with the Fish and Wildlife Committee 

A  Adoption of subbasin plans  L. PALENSKY – 
lead,   
P. PAQUET 
State Staff,   
J. OGAN 

12/21/04 6/16/05 Completion of $13.6 million, four year project to 
develop and adopt 58 subbasin plans as 
amendments to the Program by May 2005.  These 
plans will heL. Palensky guide BPA’s off-site 
mitigation funding for habitat and artificial 
production activities through provincial review 
process.  

1  January - Hearings   1/3/05 1/28/05  Blue – 23 plans 

2  Adoptions - blue plans   12/22/04 2/15/05    

3  Council policy issues    1/15/05  3/15/05 Findings on process issues outlined in October 
Notice to comment letter 

4  Receive last plan (John Day)   4/1/05 4/1/25   

4  Hearings   TBD TBD   

6  Prepare findings   1/22/05 5/31/05   
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7  Council decision   6/05  6/05  Final decision on adoption of subbasin plans and 
findings 

# Task Name Team          Start Finish Description & Objectives 

B 
 

Participate in Bonneville 
implementation and process 
improvement process  

P. O’TOOLE – 
lead, 
M. FRITSCH,  
State Staff 

5/31/05 11/2/05 Contract management, procedures and data 
management.  This also includes performance 
metrics and monitoring. 

1  FY 2005 Statements of Work into 
PISCES  

     BPA Task 

2  Create FY06 contracts with PISCES       BPA Task 

3  Biological metrics   11/1/05 11/1/05 BPA Task 

4  Project management reorganization   5/31/05 5/31/05 BPA Task 

5  Identification of project work elements  5/31/05 5/31/05 BPA Task 

C  Long term Bonneville funding 
agreement  

D. MARKER – 
lead,  
J. OGAN,  
P. O’TOOLE 

2/16/05 6/15/05  Bonneville is preparing its program cost 
assumptions for the 2007-2009 rate period.  The 
four Governors directed the Council to seek an 
agreement to stabilize program implementation 
funding and improve the transparency of 
program management 

1  Budget & Management Agreement   2/16/05   6/15/05   

2  Regional hearings   3/1/05  5/1/05   

a  Power function review workshops   4/5/05 5/15/05   



Draft 

NPCC Fish & Wildlife Division 2005 Workplan Draft of 1/11/05 4

 

# Task Name Team          Start Finish Description & Objectives 

D  
 PNAMP  

S. WASTE 
-lead, 
E. MERRILL,  
P. PAQUET 

12/21/04 6/16/05 Integration of West Coast Monitoring&Evaluation 
initiative to develop standard protocols.  Council is 
taking on a facilitatation role in the Columbia 
Basin. 

1  Charter        

a  Public Rollout     3/15/05   

2  Strategic plan      3/15/05   

3  Workshop fish pop RM&E     1/12/05    

4  Project effectiveness workgroup 
document  

       

a  List of High-level indicators     10/1/05    

b  IMW draft       10/1/05   

5  Data Dictionary      7/15/05   

6  Testing protocols in the field    7/1/05 1/30/06   

7  Link to subbasin planning M&E     TBD    

8  Catalog of population methods     9/1/05  Publication date 



Draft 

NPCC Fish & Wildlife Division 2005 Workplan Draft of 1/11/05 5

 

# Task Name Team          Start Finish Description & Objectives 

E  Research plan  S. WASTE – 
lead, 
E. MERRILL, 
 M. FRITSCH 

3/10/05 4/14/05  Finalize and adopt the draft regional research 
plan.  The 2000 Program called for development 
and adoption of such a plan.  This work is needed 
to inform the project selection process. 

1  Plan to Science Group   4/27/05 5/31/05   

2  Final report    6/1/05 7/30/05   

3  Report to Council     8/15/05    

4              Adoption by Council   10/15/05  

5  Issues from comments         

7  Prioritization         

8  Partnership         

9  FEMAT process         
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# Task Name Team          Start Finish Description & Objectives 

F  Data Management  P. PAQUET – 
 lead, 
 S. WASTE 

2/16/05 9/30/05 Regional Data management and protocol 
development.  This effort will seek to develop 
housing and access for related data in the 
Columbia basin. 

1  Data Management Protocols   1/5/05 9/16/05   

A  Workshops   5/25/05 5/26/05  Scheduled at Portland Hilton 

2  Subbasin Planning, APRE, Harvest  
& Data  

 2/16/05 9/30/05  Archive, maintain and make available for use 

a  Short-term   1/5/05 5/15/05  These products are necessary for “rollup” process 

i  EDT   1/5/05 5/15/05   

ii  QHA   1/5/05 5/15/05   

iii  Population info   1/5/05 5/15/05   

iv  APRE   1/5/05 5/15/05   

v  Local Subbasin Data   1/5/05 5/15/05   

vi  Terrestrial   1/5/05 5/15/05   

vii  GIS   1/5/05 5/15/05   

b  Long-term         

3  Regional Data Portal         
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# Task Name Team          Start Finish Description & Objectives 

G  Support of ISRP and ISAB reviews  E. MERRILL – 
lead, 
S. WASTE, 
M. FRITSCH, 
B. SUZUMOTO 

    Required by the 1996 amendment to the Power Act 
as Council makes funding recommendations to 
BPA. 

1  3 step reviews         

2  M&E reviews         

3               Manage contracts        

4  2007-2009 review process   5//1505  6/15/05  Schedule participation 

5  Reimbursable review         

a  AFEP, etc. integration         

H  Bi-Op implementation and ESA 
recovery planning  

D. MARKER, 
 lead, 
 Division,  
State Staff 

     Council has sought the implementation of 
Bonneville’s ESA requirements in integration 
with implementation of the Council program. 

1  BPA BiOp proposed actions       These were revised in the Updated Proposed 
Action released on November 30, 2004 

A  Needs      4/15/05   

b  Funding approach      4/15/05   
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# Task Name Team          Start Finish Description & Objectives 

I  Major project reviews  M. FRITSCH –  
lead,  
E. MERRILL,  
State Staff, 
J. OGAN 

    Periodic review of major projects to maintain 
efficiency and effectiveness Other pending 
reviews include SAFE, Sekokanee Springs and 
Chief Joseph Dam Hatchery and will be added 
to the task list. 

1  NEOH    Ongoing Ongoing   

2  Yakima/Klickitat Fisheries Project   Ongoing Ongoing   

J  Mainstem amendment 
implementation  

B. SUZUMOTO – 
 lead, 
 D. MARKER 

    The Council adopted the mainstem 
amendments to the fish and wildlife program 
in 2003.  Implementation efforts have been 
focused on measures requiring determined 
effort by the Council. 

1  Montana SOR        Revise summer operations at Libby and 
Hungry Horse Dams 

2  Summer Spill Evaluation        Develop an experimental approach to evaluate 
alternative summer spill operations 

4  Review implementation priorites with 
Council  

  5/15/05 6/15/05   
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# Task Name Team          Start Finish Description & Objectives 

II Proposed new work for 2005  12/21/04 7/20/06 These are potential objectives for redirected 
work in 2005.  Define scope of potential work to 
review with the Fish and Wildlife Committee.  
Sharpen proposed objectives, describe required 
resources and establish timelines.   

A   Provincial Objectives  Staff 12/21/04 7/31/05 Called for in the Program, this work would draw 
directly from the subbasin plans and other 
technical sources and help to further define and 
aggregate objectives and strategies at the province 
level for implementation. Work toward 2007 
schedule. 

1  Planning    1/01/05 4/1/05   

2  Technical analysis proposal   4/15/05 9/30/05   

2  Call for Amendment Recommendations  8/15/05 11/1/05   

2  Public Comment    11/1/05 2/1/06   

2  Council Adopts Draft Province 
Provisions  

  4/15/06   

2  Public Comment on Draft   4/15/06 6/15/06   

2  Council Adopts Final Province 
Amendments  

  7/15/06   

3  Short term compilation of subbasin 
plan objectives  
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# Task Name Team          Start Finish Description & Objectives 

5  Pilot         

a  Columbia Cascade    1/1/05 6/30/05    

5  Schedule       

b  AHA demo to Council    1/1/05 Done   

c  Washington Recovery Process    1/1/05 6/30/05   

d                          Prepare sample objectives  3/15/05 6/30/05  

e  NOAA Recovery Process   1/1/05 12/16/05   

B   FY 2006 F&W Program Workplan 
and Budget Development  

P. O’TOOLE –  
lead,  
M. FRITSCH,  
State Staff 

1/1/06 7/20/06  Staff will propose scope and budget for approval 
for FY 06  

1  Develop schedule    1/5/05 1/20/05   

2 
 Review existing projects against 

adopted subbasin plans  
   3/1/05    

3  Complete draft workplan & budget 
 

   3/15/05    

4  Public Review     4/15/05    

3  Review comments & revise workplan 
and budget  

    5/15/05   

4  Recommendation on workplan and 
budget to Council  

   6/15/05    



Draft 

NPCC Fish & Wildlife Division 2005 Workplan Draft of 1/11/05 11

 

C 

 

Develop a workplan to perform 
provincial/mainstem/other reviews 
in FY 2006 to develop 
recommendations to implement in 
FY 2007  

Staff 1/1/05 10/1/05  Begin the implementation of subbasin plans. 

1  Develop schedule         

2  Develop sequence         

3  Determine review elements   1/05 6/30/05   

4  Develop process for local 
input/prioritization  

L. PALENSKY       

5  Determine funding allocation (region or 
category)  

       

6  Confirm ISRP timeframe/availability for 
review  

       

7  Integrate BiOp needs         

8  Determine Council decision process         
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# Task Name Team          Start Finish Description & Objectives 

D  Address Bonneville’s policy 
objectives.   

Staff      Bonneville is seeking the Counci’s input on issues 
of Program delineation and implementaion.  A 
process for regional deciscions needs to be 
established. 

1  Cost sharing  2007-2009 process        Discussed in “E” below 

2  Hydrosystem obligations         

3  
                 Provincial objectives 

       

4  Shift to on-the ground implementation          
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E  Expanding implementation 
partnerships   

L. PALENSKY 
lead, 
 P. PAQUET, 
 P. O’TOOLE,  
M. FRITSCH 

     Improve integration of Program implementation 
with federal, state and private initiatives. 

1 
 

Can we add more coordination with 
other programs and implementation 
partners   

       

a                        Review current partnerships   3/15/05 6/6/05  

b Review potetnial funding sources        
(private, state & federal)                      

 3/15/05 6/6/05  

c   Review existing non-BPA    
implementation 

 3/15/05 6/6/05  

d   Develop Recommendations for  
Council 

 6/7/05 7/13/05  

e Report to Council   7/14/05  
 


