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MEMORANDUM 
 
TO: Fish and Wildlife Committee Members 
 
FROM: Mark Fritsch, Project Implementation Manager 
 
SUBJECT: Quarterly Review on Within-year Project Funding Adjustments for 

Implementation 
 
 
PROPOSED ACTION:  
 
At your meeting on January 17, 2006 the Council staff will review the Budget Oversight Group 
(BOG) process and the anticipated schedule and timeframe associated with the modification 
requests for the first quarter of Fiscal Year 2006. 
 
This agenda item will be for review and discussion only and no Committee action is requested. 
 
BACKGROUND:  
 
Bonneville, the Council and the Columbia Basin Fish and Wildlife Authority have formed a 
Budget Oversight Group (BOG) to conduct a budget tracking process. A principle role of the 
BOG was to validate whether the requests were a reschedule or within year request (i.e., Scope 
Change, Budget Change, Scope/Budget Change, Reschedule, and New Request) and to place the 
within-year requests into one or more of the sorting categories.  Reschedules are forwarded to 
Bonneville for assessment and funding as funds become available and within-year were also 
forwarded to Bonneville for recommendation on the availability of funds as identified at the 
second and third quarterly review.   
 
The BOG would use the second (January) and third (April) quarterly review meetings of the 
fiscal year to initiate a prioritization process to establish which budget adjustment requests will 
be met with the available funding in the Spending Reserve (to support within year budget 
modification requests).  This process will include a 30 day public comment period.  
 
On January 10, 2006 the Council received a letter from Bonneville regarding the funding within-
year requests considered during the first quarterly review (see attachment 1).  
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ANALYSIS:  
 
Council staff is anticipating reviewing the requests that are addressed in the letter received from 
Bonneville.  Based on staff review and comment received the staff will bring to the Committee 
and the Council a recommendation at the February meeting.   
 
The staff is proposing to bring a recommendation to both the Committee and the Council at the 
February meeting due to the association of the quarterly review to the needs of these requests as 
it relates to the anticipated field season.  When the modification process was developed it was 
attempted to pool the requests to the second and third quarterly reviews for a fiscal year.  These 
two quarters were choose so that the requests could be implemented in a time sequence that 
would ensure implementation in that particular fiscal year.  

The requests are categorized by category (1 - 5) per the BOG review, and you will note that 
certain requests are presented as emergencies of the type the Council has approved in the past 
and some are requests that may need to be reviewed in reference to past recommendations and 
possible implications to the Fiscal Year 2007 - 2009 project solicitation process.     
 
In addition, a letter has been received from Columbia Basin Fish and Wildlife Authority 
regarding an analysis they completed on the spending reserve to address the within-year 
modifications (see attachment 2). 
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 Attachment 1:  Letter received on January 10, 2006 from Bonneville regarding within-year 
budget adjustments associated with the Quarterly Review. 
 

Department of Energy 
 

Bonneville Power Administration 
P.O. Box 3621 

Portland, Oregon 97208-3621 

  

     ENVIRONMENT, FISH AND WILDLIFE 

 
January 6, 2005 
 
In reply refer to:  KEW-4 
 
Mr. Doug Marker  
Fish and Wildlife Division Director 
Northwest Power and Conservation Council 
851 SW Sixth Avenue, Suite 1100 
Portland, OR  97204-1348 
 
Dear Mr. Marker: 
 
In accordance with the Budget Oversight Group (BOG) process, the BOG conducted the first quarterly 
review of within-year budget and/or scope modification requests for the first quarter of Fiscal Year 06.  
As a result of that review and subsequent further analysis by BPA staff, the following budget 
modification requests are submitted to Council for evaluation and recommendations regarding the funding 
of these requests.  BPA will consider the Council recommendations and reassess the status of contract 
commitments, billings to date, and end-of-year accrual projections before making final decisions to adjust 
individual project budgets.  Currently, BPA does not believe that funding will be a limiting factor for 
funding within-year requests considered during the first quarterly review.  
 
While BPA believes sufficient funds are available to allow these requests to move forward, BPA is 
concerned about the technical merit and management priority for each request.  BPA staff have assessed 
the current list of requests and believe that the following requests are technically sound but we are 
seeking comment and recommendations. In accordance with the BOG process, BPA is also requesting 
public comment on these requests for the next 30 days.  
 
The BOG process incorporates the use of a set of criteria to rank the project requests.  The categorization 
and ranking scheme is as follows: 
 
Category      Priority 
 
Emergency           1 

Acts of God or the unforeseen loss of mechanical infrastructure that necessitates an extraordinary action 
to avoid the imminent loss of fish or wildlife resources; imminent threat to human health or safety. 
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ESA Commitment of BPA         2 

A new or ongoing project that directly implements actions committed to in the November 24, 2004 
Updated Proposed Action and were evaluated in a revised BiOp on the FCRPS issued by NOAA 
Fisheries on November 30, 2004 pursuant to section 7 of the ESA.  Except in extraordinary 
circumstances, such new actions require review by the Independent Scientific Review Panel and Council 
recommendation prior to BPA approval. 
 
Project Integrity          3 

Actions necessary for the project, though not of an emergency nature, and including major project review 
(i.e., step review), to avoid the loss of a previous investment; that, if not taken, would: 

a. Jeopardize the performance of the entire project; 
b. Jeopardize the performance of a discrete task or objective of the project causing: 

1. adverse biological consequences to the project; 
2. loss of critical monitoring and evaluation data; 
3. loss of capability to administer the project. 

 
Lost Opportunity          4 

New or ongoing projects that respond to a limited opportunity to benefit the fish and wildlife resource and 
that opportunity will be permanently lost if the project or work element is not implemented. 
 
Other            5 

Any project not falling into the four categories defined above. 
 
Projects on the current CBFWA website requesting within-year budget adjustments were placed into the 
above categories by the BOG members.  That process is reflected in the following list of projects, with the 
exception of requests in category 2, which were funded through a place-holder in the FY 06 budget.  For 
additional project-specific information, please review the Columbia Basin Fish and Wildlife Authority 
(CBFWA) website for Within-Year Budget Adjustments 
(http://www.cbfwa.org/mods/components/forms/Login.cfm).   
 
.   
 

Project Funding Requests – BPA Recommended 
 
Category 1 
 
Project No. 1991-046-00 
Project Name:  Spokane Tribal Hatchery O&M 
Budget Amount Requested:  $125,000 
Funding Category:  Expense 
 
Sponsor requested $153,000 for the following: 
 

• New fish screens and damn boards are needed for 44 fish rearing raceways. The ones currently in 
use are 15 years old and need replaced immediately. Problems associated with them include fish 
being able to escape, adverse water level flucuations, transfer of fish pathogens and inability to 
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approximate appropriate fish inventory numbers at any given time. Completion Schedule - March 
2006.  

 
• New fish transport truck. The existing one is 15 years old and has ongoing maintenance problems 

and safety issues. Completion Schedule - December 2006.  
 

• This project has recently been mandated to 100% fin clip mark all juvenile fish before release 
including 500,000 rainbow trout and 650,000 kokanee salmon. Completion Schedule - November 
2006.  

 
• A poorly constructed sewage system has increasing problems of blocking and plugging up. The 

septic tank for the residence has to be dug up and un-plugged 3-4 times a year due to inadequate 
leveling. The blocking problem in the drain field cause vulgar ordors in the surrounding area. 
Completion Schedule - June 2006.  

 
• Maintenance funds have never been appropriated for the hatchery residence. Flooring needs 

replaced, floorboards in the bathrooms have been water damaged by sewage drain backflow. 
Exterior painting is needed, there are no rain gutters and appliances are barely functional. 
Completion Schedule - June 2006. 

 
BOG and BPA consider $125,000 to be in category 1 for the septic maintenance and fish transport truck 
which constitute health and safety concerns.   
 
Remaining funds are categorized in 3b3 below. 
 
Category 3a 
   
Project No.  1983-319-00 
Project Name:  New Marking and Monitoring Techniques for Fish 
Budget Amount:  $119,235 
Funding Category:  Expense 
 
Sponsor requested funding for completion of antenna fabrication and testing.  In 2004, the U.S. Army 
Corps of Engineers (Corps) completed a surface flow bypass system that passes juvenile salmonids via 
the entrance of the old ice and trash sluiceway at the Second Powerhouse at Bonneville Dam. This corner-
collector bypass system is attracting large numbers of the migrating salmonids; however it does not 
currently include a PIT-tag detection system. Consequently, critical PIT-tag data required for research, 
monitoring, and evaluation efforts are not being collected. For example, data collected at Bonneville Dam 
are critical for making estimates of reach survivals for juvenile salmonids and for helping to assess 
progress toward hydrosystem performance standards.  A BPA contractor, Digital Angel Corp. (DA), has 
basically completed the design of a PIT-tag detection system. They have developed a new tag, new 
transceiver, and a new antenna system for the project. None of the testing during the development of the 
antenna and transceiver systems has been conducted in the corner collector. Since every installation site is 
unique and nothing is known about this site in terms of fish behavior, NMFS will conduct drone and fish 
tests to assist DA in finalizing their electronics. Based on the results of each test, DA will make 
adjustments to their system and conduct more tests.  After the tests are completed, a report will be written 
describing the tests and results.  Most of the goals listed in the Final UPA authored by the Action 
Agencies are aimed toward improving survival of salmonid stocks (both listed and unlisted). PIT-tag data 
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are critical for determining whether most actions taken, which include installing the corner collector at 
Bonneville Dam, have indeed improved survival. Having the corner collector operating without a PIT-tag 
detection system has meant less data being collected at Bonneville Dam - data that are critical to most if 
not all RM&E models. Even projects not directly involved with modeling rely on PIT-tag data collected 
at Bonneville Dam. Most of the goals listed in the Final UPA authored by the Action Agencies are aimed 
toward improving survival of salmonid stocks (both listed and unlisted). PIT-tag data are critical for 
determining whether most actions taken, which include installing the corner collector at Bonneville Dam, 
have indeed improved survival. Having the corner collector operating without a PIT-tag detection system 
has meant less data being collected at Bonneville Dam - data that are critical to most if not all RM&E 
models. Even projects not directly involved with modeling rely on PIT-tag data collected at Bonneville 
Dam. 
  
 
Project No.  1991-049-00 
Project Name:  Kootenai River Resident Fish A - Ecosystem Improvements 
Budget Amount:  Scope Change Only 
Funding Category:  Expense 
 
The purpose of this submittal is to clarify and describe the scope of Objectives 8 and 9 in Project 
199404900 (Kootenai River Resident Fish A) that have been implemented since 2003 (approved in 2002 
in the Mountain Columbia Provincial Rolling Review). These 2 objectives constitute the Canadian 
portion of the larger scale ecosystem project and include the the implementation of nutrient addition and 
monitoring in Kootenay and Arrow Lakes. A BPA manager has requested that we work with the BOG to 
be sure that the scope of the 2 objectives that address the implementation of the Canadian nutrient 
enhancement and monitoring is understood and agreed upon by the BOG. The cause for the BPA 
manager's concern lies in the fact that the 2002 proposal objectives did not specifically outline the 
Canadian monitoring activities. When the proposal was written, the Canadian objectives (8 and 9) were 
incorporated into our proposal based on a previous proposal that was written and submitted by the 
Ministry in the 2000 BPA proposal solicitation. The objectives were for fertilizer purchase to mitigate for 
Libby Dam effects on Kootenay and Arrow Lakes. As project sponsors, we believe that inherent in the 
purchase and application of fertilizer is the monitoring component of the fertilzation enhancement 
program. After approval in 2002, we met with BC scientists and prepared a work plan to guide the 
fertilization program (see attachment).  
The South Arm Kootenay Lake fertilization program could not be implemented with a reduction in scope 
because the fertilization and associated monitoring go hand in hand and Canadian regulatory agencies 
would not permit the activity without the associated monitoring components. This would cause a loss of 
investment for the past several years of implementation and could set back our trans-boundary resident 
fish restoration several years. The Arrow Lakes fertilization program was implemented in 1999 with 
funding by BC Hydro. The funding from BPA was proposed for Arrow as mitigation for the Libby-Arrow 
water swap for salmon that can provide benefits to Libby reservoir but can negatively impact productivity 
in the Arrow Lakes reservoirs. Arrow Lakes nutrient concentration monitoring activities that have taken 
place through this project have provided data to further refine the timing, magnitude and geographical 
spread of nutrient additions. Without this data (discrete sampling as opposed to composite), the project 
could produce the wrong type of phytoplankton (blue-green algae), negatively impacting the goal of the 
program. Decreasing the current scope of the 2 objectives for Canadian implementation of fertilization 
and monitoring of South Arm Kootenay Lake and monitoring of Arrow Lake fertilization could 
compromise the over-all project objectives. 
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Project No. 1997-051-00 
Project Name:  Yakima Side Channels 
Budget Amount Requested:  $1,378,000 
Funding Category:  Expense 
 
Acquire two critical habitat properties for anadromous fish rearing, spawning, and foraging in priority 
reach areas. Landowners are willing sellers. Yakima Subbasin Plan support: Work with cooperating 
landowners, tribes, and public agencies through purchase, easement, and land use agreements to protect 
intact floodplain habitats and to secure lands for restoration.  Demand for limited Kittitas County real 
estate has resulted in an exponential increase in land values. Contract rezones and subdivision activities 
are in full swing. Deferral of this request will result in lost opportunities, limiting future habitat protection 
efforts.   There is a $528,985 cash cost share from Salmon Recovery Funding Board. 
 
Project No. 2002-045-00 
Project Name:  Coeur D’Alene Fish Habitat Acquisition 
Budget Amount Requested:  $500,000 
Funding Category:  Expense 
 
Purchase a conservation easement on approximately 100 acres of habitats prioritized for the protection 
and restoration of west slope cutthroat trout.  $50K for pre-acquisition plus $450K for easement.  
Ongoing approved project that cannot be funded from capital funds. 
Sponsor proposes to purchase conservation easements along streams within parcels owned by Potlatch 
Corporation. The stream habitats that are targeted are identified as high priority by the Coeur d'Alene 
Tribe's Fisheries Enhancement Project (#1990-044-00). However, the Fisheries Enhancement Project 
does not have an agreement with Potlatch Corporation to protect habitats that currently provide benefits to 
resident fish or restore degraded priority habitats within Potlatch ownership. Potlatch is unwilling to agree 
to the type of landowner agreement that the Fisheries Enhancement Project has used in the passed because 
Potlatch would sacrifice harvest rights in that type of agreement without receiving compensation.  
 
Category 3b2 
 
Project No. 1982-013-01 
Project Name:  Coded Wire Tag Recovery 
Budget Amount:  $39,720 
Funding Category:  Expense 
 
The CWT Recovery Program involves recovery of Coded-Wire Tags (CWTs) from landed salmonids 
(primarily chinook and coho) as the stocks pass through the coastal and Columbia River fisheries on their 
way to their respective spawning grounds. By coastwide agreement, sampling programs have a goal of 
sampling a minimum of 20% of the landings to recover CWTs.  ODFW has aggressively implemented 
cost saving measures to cope with the level funding in the last several years. Even so, the CWT Recovery 
program has reached the point of serious difficulties in meeting the minimum 20% sampling goal, and 
particularly for sport fisheries and spawning grounds in the Columbia River tributaries. The stark reality 
is that continued level funding no longer supports the scope and range of work elements approved for this 
project. Budget limitations since 2000, coupled the combined effects of inflation, increased run sizes, and 
intensive management needs, have forced reductions in both sampling rates and sampling coverage.  
Soaring fuel costs in 2004 and 2005 have also greatly added to the funding shortfall given substantial 
travel is required to sample the sport and commercial fisheries in the lower Columbia Basin and on the 
Oregon coast.  As a particularly striking example, ODFW's Clackamas Tab Lab budget for 2006 has been 
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squeezed to the point that only $8.20 is budgeted for all of its Maintenance and Operations. There are 
simply no funds for equipment maintenance (e.g. freezer storage units) or even basic supplies. Likewise, 
they must now impose on the good will of others to transport the sampled heads from the coast whenever 
possible. Finally, ODFW's tag lab continues to have a huge backlog of unprocessed heads simply because 
the funds aren't available to hire the additional staff needed to process heads at the rate required.  If the 
migrating salmonid populations aren't adequately sampled for CWTs in the various fisheries, that 
opportunity for additional stock identification data is simply lost and the resultant sampling data will have 
wider confidence limits as well as potential biases. 
 
Project No. 2001-055-00 
Project Name:  Assessment of Three Alternative Methods of Nutrient Enhancement  
Budget Amount Requested:  $113,750 
Funding Category:  Expense 
 
The experimental component of the project was not completed due to permitting constraints. Due to 
permitting issues, this project which was intended to take place over 2.5 years has extended one additional 
year. Project completion will provide the region with valuable monitoring dataset, but to do so the 
invertebrate samples must be processed. The experimental component provides the critical link to 
understanding how salmon nutrients affect stream productivity using baseline data collected across 18 
streams that vary in the number of adult returns. With the baseline data, evaluation of how stream 
productivity (measured by invertebrate biomass, algal biomass, chemistry, and various fish metrics) 
affects conditions for juvenile fishes can proceed.  funds will be used to process macro invertebrate 
samples collected in 2003 and 2004. Time demands for acquiring permits forced us to put the processing 
of these valuable samples on hold. 
 
Project No. 2003-022-00 
Project Name:  M&E Okanogan Basin Natural Production 
Budget Amount Requested:  $174,086 
Funding Category:  Expense 
 
This project is designed to provide baseline, status, and trend monitoring data for the Okanogan River. 
However, budget limitations have required the elimination of certain indicators, most notably those 
related to nutrient cycling and macro invertebrate populations. A major objective is to collect and process 
baseline water quality data for nitrogen and phosphorus indicators.  Funds requested will provide for 
collection and processing of macro-invertebrate samples for all EMAP sites monitored in 2005 and 2006.  
If funding is not secured through this process, these data will remain unavailable to fishery managers, 
salmon recovery planners, NPCC, BPA, NOAA fisheries, and the Colville Tribes. Budget limitations 
have precluded these data from being collected to date. We are attempting to provide data that will be 
rolled-up to larger scales such as the entire Columbia River basin and we can not stay completely 
compatible with these efforts if these data are not collected. 
 
Category 3b3 
 
Project No.  1988-053-04 
Project Name:  Hood River Production Program – ODF&W M&E 
Budget Amount:  $71,219 
Funding Category:  Expense 
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The FY 2006 budget first submitted to the NPCC included dollars for operating five downstream migrant 
screw traps. Subsequently, level funding combined with significant cost of living increases meant that the 
program could not maintain a static funding level without eliminating/reducing personnel months 
associated with several seasonal positions. This action required a reduction in the scope of work planned 
for FY 2006. Instead of five downstream migrant traps, the program is currently planning to operate and 
maintain only two downstream migrant traps.  
Reduction in the scope of work will have a significant impact on the regional data (i.e., in the mainstem 
Columbia River) gathering efforts associated with this project, as well as subbasin specific data gathering 
efforts associated with evaluating the Hood River Production Program (HRPP). The primary problem 
pertains to overall sample size. The project proposes PIT tagging wild steelhead smolts to provide data 
that will be used in estimating 1) wild steelhead smolt migration timing past Bonneville Dam, 2) adult 
wild winter steelhead escapements to Bonneville Dam, 3) the exploitation rate on runs of adult wild 
winter steelhead migrating through the Bonneville Pool, and 4) migration timing of adult steelhead 
through spring fisheries below Bonneville Dam. The initial proposal included PIT tagging steelhead 
smolts at migrant traps operated in all major forks and selected tributaries of the Hood River subbasin. 
Reduction in personnel months required trapping limited to the mainstem Hood River and one major fork 
of the Hood River (i.e., Middle Fork). The inability to trap at the other sampling sites may reduce sample 
size such that it will be difficult or impossible to accurately estimate the previously stated parameters. 
Additionally, the project is trying to implement a technique whereby the race of wild adult steelhead 
collected for hatchery broodstock can be more accurately determined prior spawning. Data collected on 
this study indicates that indigenous populations of summer and winter steelhead are spatially segregated 
among the three major forks of the Hood River subbasin. The initial proposal provided funding to PIT tag 
wild steelhead smolts in all three major forks of the Hood River subbasin so that the fork of origin on PIT 
tagged wild adult steelhead escaping to Powerdale Dam could be identified. Wild summer and winter 
steelhead could then be collected for hatchery broodstock from known populations of summer and winter 
steelhead, rather than being assigned to either the summer or winter steelhead broodstock based entirely 
on a subjective evaluation of external appearance and condition. The current proposal eliminates all PIT 
tagging in areas where only summer steelhead are known to spawn (i.e., in the West Fork and Lake 
Branch) and would significantly reduce PIT tagging in areas where only winter steelhead are known to 
spawn (i.e., the East Fork trap would not be operated).  
In addition to providing the capacity to PIT tag wild summer and winter steelhead, the downstream 
migrant traps have historically been used to 1) estimate subbasin smolt production in each of the major 
forks and selected tributaries of the Hood River subbasin, 2) estimate subbasin steelhead smolt production 
from the Hood River subbasin, and 3) collect juvenile tissue samples to provide a genetic based 
methodology for determining race of steelhead destined for hatchery broodstock. Funding in FY 2006 
currently constrains the project to estimating the number of smolts migrating past traps located in the 
mainstem Hood River and in the Middle Fork of the Hood River; along with the collection of tissue 
samples at each site (i.e., for genetics analysis). Loss of funding required to operate and maintain the full 
complement of downstream migrant traps will significantly impact the project’s ability to 1) effectively 
evaluate the HRPP relative to its biological fish objectives and 2) implement the hatchery 
supplementation component of the HRPP in a biologically sound manner.  
 
Project No.  1989-062-01 
Project Name:  Fish and Wildlife Program Implementation 
Budget Amount:  $177,223 
Funding Category:  Expense 
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Due to the increasing demand and reliance on CBFWA's website and technical support staff as a core 
support mechanism for the Fish and Wildlife Program, this proposal supports the addition of an 
information technology staff person to assist in maintaining our website and databases.  
Also, as the framework for an annual Status of the Resource Report is created, it is becoming clear that a 
web based model of the report will be required to best serve the region. As this report is developed, and 
the databases are created to support the report, demands on our website and support staff will increase. 
We are proposing a professional contract with a communications specialist to improve our service to the 
region. 
Our information technology staff and coordinators have been stretched to their limit to meet the multiple 
demands over the past year (development of the proposal form for the FY 07-09 project selection process, 
developing and maintaining the Budget Tracking website, maintaining the rolling province review web 
pages, etc.). Also, as technology drives the structure of meetings and information transfer, our staff is 
struggling to learn and implement modern support tools to make our meetings more effective and efficient 
(web based electronic flip chart, distribution and access to meeting notes and agendas, web based 
conference lines, etc.). If additional technical support is not acquired, the quality of work products will 
deteriorate and CBFWA staff's flexibility and responsiveness to the ever changing needs of the NPCC and 
BPA will be reduced. 
 
Project No.  1989-098-02 
Project Name:  ID Supplementation Studies 
Budget Amount:  $70,784 
Funding Category:  Expense 
 
The NPT is requesting additional funds to hire the personnel necessary to accomplish tasks with 
associated field supplies and per diem. Without the necessary personnel, snorkel projects in streams will 
not be completed (impacts annual data for entire ISS database); project will not have personnel to PIT tag 
juveniles and collect juvenile DNA samples from two treatment streams in the ISS project; and project 
will not have personnel to conduct intensive carcass surveys to monitor pre-spawning mortality and to 
collect sample sizes large enough to satisfy statistical requirements for DNA analyses. Deficiencies cause 
data gaps in the total ISS database. 
 
Project No. 1990-005-00 
Project Name:  Umatilla Hatchery M&E 
Budget Amount:  $9,536 
Funding Category:  Expense 
 
Project has experienced level funding for several years. This has been offset by reductions in several areas 
of the M&E project, including the elimination of a second creel clerk and vehicle, reduction in number of 
spring Chinook coded-wire-tagged from 120,000 to 60,000 and reduction in tagging supervisor hours, 
elimination of two weeks of statistician time, and a reduction in time for coded-wire-tag decoding in 
Clackamas. These reductions are the maximum that can be absorbed without dropping one or more of our 
monitoring and evaluation tasks. Further cuts still need to be found in order to stay within budget. One 
area that can't absorb any budget cutbacks is the fish health monitoring portion of the project. Currently, 
the fish health monitoring activities associated with the Umatilla Hatchery program are the minimum 
necessary to meet State of Oregon and IHOT standards. Reductions in the fish health scope of work 
would not only violate state and industry requirements, it would also jeopardize the health of natural and 
hatchery salmonids in the Umatilla/Columbia region. 
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Project No. 1991-046-00 
Project Name: Spokane Tribal Hatchery O&M 
Budget Amount:  $28,000 
Funding Category:  Expense 
 
These funds are those remaining after the category 1 needs are addressed (see category 1 above). Funds 
provide for fish marking, facility maintenance and replacement fish screens. Failure to provide adequate 
funding will not allow for effective monitoring and evaluation which is essential to effectively meet the 
mitigation goals that this project is responsible for and plan for future mitigation. Failure to adequately 
fund maintenance will cause further deterioration of this facility and set the stage for more costly repairs 
in the future. Failure to provide fish screens will compromise effective segregation and containment of 
fish. 
 
Project No. 1995-001-00 
Project Name: Kalispel Resident Fish Project 
Budget Amount:  $29,392 
Funding Category:  Expense 
 
The Kalispel Tribe is running into a serious situation in implementing this project. The Tribe’s indirect 
rate is increasing by 4% over last year and has increased over 9% the last five years. The fringe benefits 
have increase over 100% the last 5 years as well. Funding level for this project has remained level for 4 
years, and this increase will cover these expenses. There are two contracts that come out of this project - a 
habitat improvement project and the operations and maintenance of a hatchery. 
 
Project No. 2001-029-00 
Project Name: Ford Hatchery O&M 
Budget Amount:  $16,933 
Funding Category:  Expense 
 
The project sponsor indicates that with the current level of funding that they would only be able to rear 
and release about 50% of the fish planned for mitigation (e.g., 350,000 at fish at 60 fpp instead of the 
700,000 fish at 60 fpp. The eggs for this project have already been procured. Without additional funding 
50% of the fish would either be released early at about 600fpp with an anticipated high mortality rate due 
to predation or the fish would be euthanized. 
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Category 4 
 
Project No. 1990-044-00 
Project Name: Coeur d’Alene Tribe Habitat Restoration 
Budget Amount:  $193,578 
Funding Category:  Expense 
 
Request is for the design, construction, O&M and M&E of two trout ponds.  Due to declining native 
salmonid fish stocks, particularly westslope cutthroat trout (Oncorhynchus clarki lewisi) and bull trout 
(Salvelinus confluentus), the Coeur d’ Alene Tribe (CDAT) will continue to provide compensatory tribal 
subsistence harvest. The subsistence harvest encompasses two existing and three proposed “put and take” 
Rainbow trout ponds.  In addition, a central holding/transfer facility is proposed. The existing trout pond 
program currently stocks two existing ponds (~200 feet 2 x 10 feet deep (with five areas 152 at ~15 
depths) and one three sided at ~165 feet/side x 12 feet deep) with approximately 1,500 pounds of fish per 
pond, and expects to construct three new ponds (two similar in size as the 2002 and one three sided) in 
FY04.  The proposed central holding/transfer pond facility constructed to hold up to 50,000 pounds of 
rainbow trout (RBT) for distribution.  This facility will provide flexibility and efficiencies for stocking 
healthy, harvestable fish to the five satellite fishing ponds.  The program was developed to partially 
mitigate for the loss of anadromous fish due to the construction of Chief Joseph and Grand Coulee Dams. 
 
Project No. 1996-011-00 
Project Name: Walla Walla Juvenile and Adult Passage Improvements 
Budget Amount:  $550,000 
Funding Category:  Expense 
 
The goal of the project is to provide safe passage for migrating juvenile and adult salmonids in the Wall 
Walla Basin by constructing and maintaining passage facilities at irrigation diversion dams and canals. 
The majority of major fish ladder and screen projects have been completed but several remaining projects 
were identified through subbasin planning. The balance of these efforts is proposed to be completed with 
funding from this project and other cost share sources. Specific projects proposed for 2006 include 
implementation of adult and juvenile fish passage improvements at the Hofer diversion and canal in the 
lower Touchet River. BPA initially funded preliminary designs for the Hofer project and the Walla Walla 
County CD through a grant provided by the Salmon Recovery Board, continued final design work in 
2005. BPA funding will again be needed in 2006 to help cost share construction of this critical fish 
passage project in the lower Touchet River. Additional plans for 2006 include engineering designs for 
ditch consolidation and new screening at the Old Lowden and Bergevin-Williams diversions.  Not 
implementing this modification will further delay completion of priority projects identified in subasin 
planning. Delayed fish passage projects in mainstem locations would impact the fish benefits that could 
be gained from other fish resoration project investments in the basin. 
 
Project No. 2006-006-00 
Project Name: Regional HEP Team 
Budget Amount:  $35,000 
Funding Category:  Expense 
 
Funding increase is to support staff and travel at adequate levels to meet the increased demands for 
surveys for this fiscal year.  HEP surveys/reports typically are parts of an ongoing (but less than annual) 
monitoring program for each property. The main deliverable for this contract is an annual HEP report. 
Under this contract, the HEP team conducts HEP surveys (data collection) and evaluates the results 
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(estimating Habitat Units - data analysis). Finally the project leader compiles and submits property-
specific HEP reports to BPA. The data collection tasks associated with the deliverable for this contract 
involve extensive travel, and the contractor's ability to travel to sites to collect data has been compromised 
by increased gas prices, forcing the contractor to reduce the number of sites at which HEP surveys are 
conducted, should this request be denied.  
 
Category 5 
 
Project No. 2002-51-00 
Project Name: Crab Creek Subbasin Plan 
Budget Amount:  $16,099 
Funding Category:  Expense 
 
Funds will be used to update the current Crab Creek Subbasin Plan in order for the plan to be adopted by 
NWPCC. The Crab Creek Subbasin Plan will be used to prioritize projects that lead to the recovery of 
ESA listed species. ESA listed species within the subbasin include Steelhead, Sharp-tailed Grouse, Sage 
Grouse, and Pygmy Rabbits. 
 

Project Funding Requests – BPA Not Recommended 
 
Project No. 2000-001-00 
Project Name: Omak Creek Fish Passage 
Budget Amount:  $145,500 
Funding Category:  Expense 
 
BPA recognizes that this type of sampling was approved as part of the original proposal to Council.  
However, it appears that the sponsor underestimated total project costs and chose to drop these activities 
in the current contracting period, deeming them lower priority than contracted actions.  Because we are 
uncertain of the priority of this baseline sampling effort to effectiveness monitoring during the 2007-09 
solicitation process, we are recommending waiting on funding this effort until there is confirmation that 
these actions are a high priority during the next years of funding.  A delay of a year in collecting baseline 
data (should this get a positive review startling in FY2007) does not appear to hinder the intent of the 
project. 
 
Summary 
 
In summary, the total of expense funding requested in this letter is $3,552,055.  We believe these projects 
are consistent with priorities identified during previous Council provincial reviews and/or other BPA and 
Council discussions.   
 
Please feel free to contact either Greg Dondlinger at 503-230-5065 or me at 503-230-5499 for further 
information or if you have any questions. 
 
Sincerely, 
 
 
 
 
William C. Maslen 
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Director for Fish and Wildlife 
 
cc 
Mr. Mark Fritsch, Northwest Power and Conservation Council 
Ms. Patty O’Toole, Northwest Power and Conservation Council 
Mr. Karl Weist, Northwest Power and Conservation Council 
Ms. Stacy Horton, Northwest Power and Conservation Council 
Ms. Joann Hunt, Northwest Power and Conservation Council 
Mr. Kerry Berg, Northwest Power and Conservation Council 
Mr. Rod Sando, Columbia Basin Fish and Wildlife Authority 
Mr. Tom Iverson, Columbia Basin Fish and Wildlife Authority 
Ms. Amy Langston, Columbia Basin Fish and Wildlife Authority 
 
 
 
bcc: 
S. McNary - A-7 
G. Delwiche – KE-4 
R. Austin – KEW-4 
G. Dondlinger – KEWB-4 
R. Beaty – KEWL-4 
P. Lofy – KEWL-4 
J. McCloud – KEWL-4 
J. Geiselman – KEWR-4 
J. Rowan – KEWR-4 
T. Yerxa – KEWR-4 
G. Baesler – KEWU-4 
C. Craig – KEWU-4 
D. Docherty – KEWU-4 
S. Keen – KEWU-4 
K. Kirkman – KEWU-4 
M. Shaw – KEWU-4 
P. Key – L-7 
B. Miller – PNG-1 
Official File – KEW (EX-15-18) 
 
 
 



FY’05 WITHIN-YEARS APPROVED TO DATE 

Project # Project Name Budget Adj. Amount 
Expense or 

Capital  
Within Year or 
Reschedule BOG Category 

Council Letter of 
Recommendation 

1993-066-00 Oregon Screen Project $167,280  Capital Within Year Pre-categories 12/16/2004 
1998-018-00 John Day Watershed Restoration $249,802  Capital Within Year Pre-categories 12/16/2004 
2003-023-00 Chief Joseph Hatchery Program $349,000 Capital Within Year Pre-categories 3/16/2005 
2005-002-00 Lower Granite Dam Adult Trap Improvements $300,000  Capital Within Year 2 2/1/2005 
1992-059-00 Willow Creek $10,000 Capital Within Year No BOG Review BPA Decision 
1985-038-00 Colville Tribal Hatchery O&M $50,000  Expense Within Year 1 4/18/2005 
1987-099-00 Dworshak Dam Impacts Assessment and Investigations $50,000  Expense Within Year 3b1 4/18/2005 

1988-053-07 Hood River Production Program O & M $350,000  Expense Within Year Pre-categories 
BPA Decision of 2/16/05 
Capital to Expense 

1989-062-01 Annual Work Plan CBFWA $1,000  Expense Within Year Pre-categories BPA Decision 
1991-046-00 Spokane Tribal Hatchery O&M $83,000  Expense Within Year 3a 4/18/2005 
1991-047-00 Sherman Creek Hatchery O&M $8,918  Expense Within Year 1 4/18/2005 
1991-047-00 Sherman Creek Hatchery O&M $2,084  Expense Within Year 1 4/18/2005 
1993-035-01 Lower Red River O&M      $99,570  Expense Within Year 3a 4/18/2005 
1996-005-00 ISAB Support ($78,802) Expense Within Year Pre-categories Council Decision 

1997-051-00 Yakima Side Channels $100,000  Expense Within Year 4 
BPA Decision of 2/16/05 
Capital to Expense 

2001-033-00 Coeur d'Alene Tribe (Hangman Restoration Project) $76,800  Expense Within Year Pre-categories 2/1/2005 
2003-017-00 Integrated Status and Effectiveness $350,000  Expense Within Year 2 4/18/2005 
2005-001-00 Estuary RM&E Pilot $80,000  Expense Within Year 2 4/18/2005 
2005-007-00 Fulton Diversion $146,000  Expense Within Year 2 4/26/2005 
2005-008-00 Chewuch Diversion $122,000  Expense Within Year 2 4/26/2005 

2003-114-00 Acoustic Tracking Study-Survival of Columbia River Salmon $120,000  Expense Within Year 3b2 BPA Decision 
2005-009-00 Twisp Side Channel (MSRF) $92,000  Expense Within Year 2 5/12/2005 
2005-010-00 MacPherson Side Channel $92,000  Expense Within Year 2 5/12/2005 
2005-005-00 Hottell Headgate $11,000  Expense Within Year 2 4/26/2005 
2005-006-00 Marachi Diversion $92,000  Expense Within Year 2 5/12/2005 
2002-003-00 Secure and Restore Critical Fish and Wildlife Habitat $43,581 Expense Within Year 3a BPA Decision  

         
  PENDING REQUESTS     

1995-057-00 Deer Parks Complex $72,000  Expense Within Year 1 and 3a Pending 
1998-003-00 Spokane Tribe Wildlife O&M $49,789  Expense Within Year 3a Pending 
2005-002-00 Operation of Lower Granite Adult Trap $112,000  Expense Within Year 3a Pending 
2003-023-00 Chief Joseph Hatchery $132,000  Capital Within Year 3a Pending 
1997-024-00 Avian Predation on Juvenile Salmonids $15,000  Expense Within Year 2 Pending 
1987-127-00 Non-Federal Smolt Monitoring Program $21,262  Expense Within Year 3a Pending Council input 

         

 Total Capital to Date 
 $              
1,076,082   Total Expense to Date 

 $                   
1,969,953    

 Pending Capital 
 $                 
132,000   Pending Expense 

 $                      
270,051    

 Total Capital 
 $              
1,208,082   Total Expense 

 $                   
2,240,004    
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Attachment 2:  Letter received from Columbia Basin Fish and Wildlife Authority 
regarding an analysis they completed regarding the dollars available for the spending 
reserve to address the within-year modifications. 
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