

Proposed Process to get to a Regional Standard

Resource Adequacy Steering Committee

January 24, 2006

NWPCC Offices, Portland, OR

Attachment 2

Phase I:

- **Jan 12** – Technical committee approves the draft energy metric recommendation and forwards it to the steering committee.
- **Jan 24** – Steering committee approves the draft energy metric recommendation and forwards it to the Council.
- **Feb** – Council releases an issue paper for public comment describing energy metric and target, approach to capacity metric and target and process going forward.

- **Feb** – BPA and others forward their comments to the technical committee and the Council.
- **Mar** – Technical committee incorporates comments into a final recommendation and forwards it to the Steering Committee.
- **Apr** – Steering Committee forwards final recommendation to the Council.
- **Apr** – Council reviews comments, modifies issue paper as appropriate and adopts issue paper.

- **Aug** – Technical Committee agreement on regional capacity metric and target
- **Sep** – Regional reporting process established
- **Fall** – Regional assessments of resource adequacy (done annually)

PHASE II:

- **Nov** – Non-binding guidelines for translating regional metrics and targets into individual utility metrics and targets
- **Ongoing** – Incentives for compliance