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                 SUMMARY of the WALLA WALLA DISTRICT  VE STUDIES on the COLUMBIA RIVER FISH MITIGATION PROGRAM
                                           Data from Walla Walla District VE Team Study Reports and ENG Forms 4607-R

Actual Project
CENWW Status of                                                               Participants in the study Days to  Cost for only Net Project Actual Bid $
VE ID # Description of the Study Contract in-house Other A/E OVEST VEO Total No. do Study  the VE Study VE Savings or Budget $

1998
98-02 Ice Harbor Dam - Flow Deflection Devices not awarded 5 0 0 0 1 6 4 $18,000 $1,556,000 $ 6.9  M

Award Scheduled for May 1998

1997
97-01 Ice Harbor Dam - Evaluation Separator awarded 4 0 0 0 1 5 3 $10,000 $63,000 $ 2.0 M

97-02 Lower Granite Dam - Test Dewatering Structnot awarded 4 0 1 0 1 6 5 $25,000 $7,300,000 $16.2 M
  Project Placed on hold PTC

97-03 Lower Granite - Behavior Guidance Struct. awarded 5 0 0 0 1 6 3 $10,000 $248,000 $11.2 M

1996
96-01 Ice Harbor - Floating Fish Guidance Curtainnot awarded* 5 0 0 0 1 6 5 $23,000 $454,000 $ 4.5 M

   * redesigned and built at Lower Granite - see 97-03

96-02 Ice Harbor - Spillway Deflectors awarded 4 0 0 0 1 5 5 $30,000 $1,830,000 $ 2.5 M

96-04 Lower Granite - Juvenile Fish Facility not awarded 6 0 0 0 1 7 5 $35,000 $670,000 $12.0 M
  Project Placed on hold

1995
95-02 Lower Granite Dam - Surface Collector awarded 5 1 0 0 2 8 5 $40,000 $468,000 $ 8.0 M

B of R NWK

95-04 McNary Dam - Screen Rehabilitation Fac. not awarded 4 0 0 0 1 5 5 $30,000 $640,000 $ 3.7 M
  Project Placed on hold

1994
94-01 Lower Monumental Dam - Raceway Shelters awarded 3 0 0 0 1 4 5 $10,000 $147,000 $ 0.175 M
94-01 McNary Dam - Raceway Shelters awarded $15,000 $276,000 $ 0.375 M

Note:  Actual VE Savings claimed are in bold
Note:  Calendar days to perform these studies varies from 5 to 60

Prepared By 
Ron Porter  - CENWW - Value Engineer PTC = Project Time & Cost Inc. (estimator only)

10-Mar-98 B of R = Bureau of Reclamation
NWK = Northwestern Kansas City (USACE) (1 CVS)

VENPPC2.xls VEO = Value Engineering Officer (in-house)
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