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Contract Amendment 
Contract #: RTRR04 

 
Northwest Habitat Institute 

 
July 9, 2003 

 
Under the Master Contract Between Bonneville and the Council 

to Implement Subbasin Planning: Regional Level  

 

Purpose.  This contract amendment extends an existing contract with the Northwest 
Habitat Institute (NWHI) to provide professional services to the Council’s subbasin 
planning project for an additional ten months, expiring on May 28, 2004, the date when 
subbasin plans are due at the Council.   

Overview.  The original contract specified that the NWHI provide technical services 
aimed at completing regional- level (level 3) task 2.7.  Task 2.7 provides technical support 
in the development of biological assessments for wildlife.  As specified in the Master 
Contract, task 2.7 is intended to be ongoing throughout the life of subbasin planning.  All 
work elements related to the first year of this contract have been completed.  These were 
completed on schedule and within budget.     

Justification for Contract Amendment.  The task and subtasks to be undertaken in this 
second phase of subbasin planning are the same as in the first phase.  As the task and 
subtasks remain the same this contract extension can be executed through an amendment 
rather than a new contract.  

Task Description.  Over the next ten months the NWHI will be responsible for 
implementing the following two subtasks: 

Subtask 2.7.1.  Present and conduct 2 workshops that will instruct subbasin planners in the use 
of the Interactive Biodiversity of Information System (IBIS).  (IBIS is a tool that can be used to 
analyze the relationship between wildlife species and their physical and biological habitats.) 

Task 2.7.2. Using IBIS, develop for subbasin planners the data that is outlined in A Technical 
Guide for Developing Wild life Elements of a Subbasin Plan (available through the Council’s 
subbasin planning web site). These data will cover 7 provinces and 42 subbasins including those 
portions that lie adjacent to and within the Canadian portion of the Columbia River Basin.  
(Similar data was prepared for the other Columbia Basin provinces during the first year of the 
contract.)  

Assistance with these activities will be essential to the successful completion of subbasin 
planning.  For a more detailed description of all tasks see the original contract and 
statement of work.   
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Deliverables 
 
Deliverables will be the same as described in the original contract and statement of work 
and will include progress reports on workshops (subtask 2.7.1) and data posted to the 
NWHI web site (subtask 2.7.2).  Deliverable will be described in monthly invoices. 
 
Schedule 
 
Work will commence when the contract amendment is signed and be completed by May 
28, 2004.  Actual completion dates for specific sub-tasks are highly dependent on 
variables outside of the contractor’s control. Due dates will, therefore, be set for 
individual tasks sub-tasks in consultation with Council contract administrators and 
technical representatives.   Status of tasks will be documented in monthly invoices. 
 
Budget 
 
The proposed budget for this contract extension is $78,812.  This amount is consistent 
with the original master contract and there are funds available to proceed with this 
contract amendment.  A detailed budget is attached.
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Budget: 
 
Master Contract Task 2.7. Staff support for regional and subbasin-level technical support. 
       
Labor       
Task 2.7.1.  Present and conduct 2 workshops on using the Interactive   
Biodiversity of Information System (IBIS).  

  

  
Lead Ecologist 

  32  hours $87/hour $2,784  

     Subtotal $2,784 
 Travel  Transportation 2 trips  $300/trip          $600  
  Accommodations 2 nights  $60/night          $120  
  Per Diem 4 days $32/day $128  
          

Subtotal 
 
         $  848 

       
Task 2.7.2. Using IBIS develop for subbasin planners the data that is outlined in, 
A Technical Guide for Developing Wildlife Elements of a Subbasin Plan. These 
data will cover the remaining 7 ecoprovinces and 42 subbasins including those 
portions that lie adjacent to and within the Canadian portion of the Columbia 
River Basin.   

  

 Lead Ecologist.  490  hours  $87/hour $42,630  
 Senior GIS/Data  

Analyst. 
 525 hours $62/hour $32,550  

     Subtotal $75,180 
   
       
Expenses Copying   $0   
 Computer disks   $0   
 Documents   $0   
 Office supplies      
 Total expenses     $0 
       
       
       
       
       
Total for Work 
Element 2.7 

    Grand 
Total 

 

$78,812  

       
      
* * Hourly rates include 30% for benefits and 20% for indirect costs (i.e., office and 
administrative overhead).  Overhead is not charged for travel or other expenses. 
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Year Two Budget 
Projected allocation of labor by personnel (actual distribution may vary) 
     
Task 2.6 EDT Technical Support    
Services:     
Mobrand 80 hours  $11,480.00   
Lestelle 24 hours  $  2,829.00   
McConnaha 96 hours  $12,300.00   
Watson 392hours  $38,171.00   
Blair 32 hours  $  3,444.00   
Paquette 16 hours  $  1,640.00   
Labor Subtotal 640 hours  $69,864.00   
     
Travel:     
Per diem 16 @ $34 $      544.00   
Lodging 8 @ $75 $    600.00   
Airfare 6 @ varies $ 2,082.00   
Mileage 1,200 @ .345 $    414.00   
Travel Subtotal    $ 3,640.00   
Total    $  73,504.00   
     
Task 2.9 EDT Online Administration     
Mobrand 10 hours  $   1,435.00   
Lestelle 8 hours  $      943.00   
Blair 12 hours  $   1,281.00   
Paquette 160 hours  $ 16,400.00   
Garrow 16 hours  $      656.00   
Total 206 hours  $ 20,715.00   
     

Rates CY03 CY04   
Mobrand $140/hour $147/hour   
Lestelle 115 120.75  
McConnaha 125 131.25  
Malone 115 120.75   
Watson 95 99.75   
Blair 105 110.25  
Paquette 100 105   
Garrow 40 42   
 
Summary      
Task 2.2 No cost extension $ 0  
Task 2.6 Additional funds  $ 73,504.00   
Task 2.8 No cost extension  $ 0   
Task 2.9 Additional funds  $ 20,715.00   
Total  $94,219.00   

 


